Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14449-12-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0036

Date: 06/08/2015
Page 1 of 16

Pay Period: 05/19/2015
to 06/01/2015

Contract Location: Time Allowed: 1351 Days
9.108 MILES OF CONSTRUCTION CONSISTING OF GRADIN( Elapsed Calender Days: 847  Days
Percent Time: 62.69
District: 2 Area: 01
Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let: 12/14/2012

1845 TOWN CENTER BLVD., STE. 200 Date Awarded: 12/28/2012
Date Contract Executed: 02/01/2013
Date Notice to Proceed: 02/05/2013

FLEMING ISLAND FL 32003-3359 Date Work Began: 03/27/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/17/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $76,551,812.47 Counties:

Original Contract Amount $58,348,225.02 Baldwin Wilkinson

Funds Available $24,214,703.43

Percent Complete 66.29%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000346 $76,551,812.47 $58,348,225.02 $24,214,703.43 68.37% $2,588,327.93

Chief Engineer
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Estimate Number: 0036

Date: 06/08/2015

Page 2 of 16

Pay Period:

to

05/19/2015
06/01/2015

Project Number:

Federal State Project Number:

0000346

SR 540 - CNST REALIGNMENT

EDS00-0000-00(346)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$40,599,186.07
$10,149,796.78
$50,748,982.85
$1,588,126.19
$52,337,109.04
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$52,337,109.04

Prev to Date

$38,528,523.74
$9,632,131.18
$48,160,654.92
$1,588,126.19
$49,748,781.11
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$49,748,781.11

Total Payable:

This Estimate

$2,070,662.33
$517,665.60
$2,588,327.93
$0.00
$2,588,327.93
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$2,588,327.93
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0036

Date: 06/08/2015
Page 3 of 16

Pay Period: 05/19/2015
to 06/01/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .865
960000.000 .035
.900 $33,600.00 $864,000.00
EDS00-0000-00(346)
0030 205-0001 UNCLASS EXCAV CY 4,190,506.000 2,982,939.490
1.750 41,535.000
3,024,474.490 $72,686.25 $5,292,830.36
0040 207-0203 FOUND BKFILL MATL, TP Il CcY 3,144.000 4,112.532
42.000 .000
4,112.532 $.00 $172,726.34
0045 208-0200 ROCK EMBANKMENT CcY 4,000.000 17,516.955
36.980 25,813.333
43,330.288 $954,577.05 $1,602,354.05
0050 310-1101 GR AGGR BASE CRS, INCL MATL TN 264,107.000 212,669.460
14.870 3,018.990
215,688.450 $44,892.38 $3,207,287.25
0055 318-3000 AGGR SURF CRS TN 300.000 2,448.610
12.600 83.090
2,531.700 $1,046.93 $31,899.42
0065 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 71,416.000 48,956.840
TL & H LIME 56.900 2,272.460
51,229.300 $129,302.97 $2,914,947 17
0070 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 40,768.000 242.040
MATL & H LIME 64.600 846.210
1,088.250 $54,665.17 $70,300.95
0071 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 184.720
MATL & H LIME 63.850 .000
184.720 $.00 $11,794.37

12.5MM TEMP ASPHALT



Rpt-ID: RCPESPRJ

Georgia

Date: 06/08/2015

User: krender Department of Transportation Page 4 of 16
Estimate Summary By Project
Contract ID: B14449-12-000-1 Estimate Number: 0036 Pay Period: 05/19/2015
to 06/01/2015
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0075 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 48,433.000 33,577.380
L & H LIME 59.050 2,048.590
35,625.970 $120,969.24 $2,103,713.53
0076 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 223.090
L & H LIME 58.300 .000
223.090 $.00 $13,006.15
402-3190 19mm Temp Asphalt
0080 413-1000 BITUM TACK COAT GL 28,763.000 17,675.000
2.850 1,631.000
19,206.000 $4,363.35 $54,737.10
0095 436-1000 ASPHALTIC CONCRETE CURB - LF 31,231.000 808.000
8.000 2,249.000
3,057.000 $17,992.00 $24,456.00
5IN
0105 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 26,752.000 13,563.033
23.000 398.260
13,961.293 $9,159.98 $321,109.74
0140 634-1200 RIGHT OF WAY MARKERS EA 540.000 406.000
125.000 68.000
474.000 $8,500.00 $59,250.00
Category Amount: $1,451,755.32  $16,744,412.43
Category Number: (0020 DRAINAGE
0180 500-3101 CLASS A CONCRETE CcYy 2,225.000 2,317.495
354.750 .000
2,317.495 $.00 $822,131.35
0185 500-3200 CLASS B CONCRETE CcYy 777.000 214.533
415.000 7.040
221.573 $2,921.60 $91,952.80
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Contract ID: B14449-12-000-1 Estimate Number: 0036

Date: 06/08/2015
Page 5 of 16

Pay Period: 05/19/2015
to 06/01/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0195 511-1000 BAR REINF STEEL LB 304,260.000 297,629.493
0.830 107.800
297,737.293 $89.47 $247,121.95
0200 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 17,428.000 13,041.920
20.000 65.500
13,107.420 $1,310.00 $262,148.40
0209 550-1183 STORM DRAIN PIPE, 18 IN, H 20-25 LF 103.000 105.000
22.000 .000
105.000 $.00 $2,310.00
0210 550-1184 STORM DRAIN PIPE, 18 IN, H 25-30 LF 326.000 329.000
23.000 .000
329.000 $.00 $7,567.00
0215 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,223.000 2,696.500
26.000 .000
2,696.500 $.00 $70,109.00
0230 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 693.000 703.500
36.000 .000
703.500 $.00 $25,326.00
0255 550-1363 STORM DRAIN PIPE, 36 IN, H 20-25 LF 259.000 272.000
48.000 .000
272.000 $.00 $13,056.00
0265 550-1423 STORM DRAIN PIPE, 42 IN, H 20-25 LF 503.000 544.000
60.000 .000
544.000 $.00 $32,640.00
0275 550-1487 STORM DRAIN PIPE, 48 IN, H 40-50 LF 495.000 501.000
72.000 .000
501.000 $.00 $36,072.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14449-12-000-1 Estimate Number: 0036

Date: 06/08/2015
Page 6 of 16

Pay Period: 05/19/2015
to 06/01/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0285 550-3324 SAFETY END SECTION 24 IN, STORM DRAIN, 4:1EA 4.000 4.000
1300.000 .000
4.000 $.00 $5,200.00
0305 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 39.000 52.000
600.000 1.000
53.000 $600.00 $31,800.00
0315 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 13.000 14.000
700.000 .000
14.000 $.00 $9,800.00
0335 668-2100 DROP INLET, GP 1 EA 108.000 89.500
1400.000 1.000
90.500 $1,400.00 $126,700.00
0342 668-8011 SAFETY GRATE, TP 1 SF 358.000 .000
60.000 91.960
91.960 $5,517.60 $5,517.60
0343 668-8012 SAFETY GRATE, TP 2 SF 52.000 60.000
60.000 .000
60.000 $.00 $3,600.00
Category Amount: $11,838.67 $1,793,052.10
Category Number: 0030 PERMANENT EROSION CONTROL
0345 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 971.000 7,854.338
25.000 .000
7,854.338 $.00 $196,358.45
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 12,069.000 6,917.293
25.000 99.510
7,016.803 $2,487.75 $175,420.08



Rpt-ID: RCPESPRJ Georgia Date: 06/08/2015

User: krender Department of Transportation Page 7 of 16

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0036 Pay Period: 05/19/2015
to 06/01/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0355 603-7000 PLASTIC FILTER FABRIC SY 13,040.000 24,973.215
2.000 22,225.224
47,198.439 $44,450.45 $94,396.88
0360 700-6910 PERMANENT GRASSING AC 381.000 166.311
400.000 6.835
173.146 $2,734.00 $69,258.40
0365 700-7000 AGRICULTURAL LIME TN 1,140.000 382.911
60.000 15.378
398.289 $922.68 $23,897.34
0375 700-8000 FERTILIZER MIXED GRADE TN 950.000 124.598
475.000 3.675
128.273 $1,745.63 $60,929.68
0385 710-9000 PERMANENT SOIL REINFORCING MAT SY 106,002.000 36,824.534
2.750 5,048.320
41,872.854 $13,882.88 $115,150.35
0395 716-2000 EROSION CONTROL MATS, SLOPES SY 107,000.000 146,965.295
0.800 .000
146,965.295 $.00 $117,572.24
Category Amount: $66,223.39 $852,983.42
Category Number: 0040 TEMPORARY EROSION CONTROL
0400 163-0232 TEMPORARY GRASSING AC 190.000 116.271
150.000 704
116.975 $105.60 $17,546.25
0405 163-0240 MULCH TN 6,500.000 3,804.345
110.000 92.160
3,896.505 $10,137.60 $428,615.55
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Contract ID: B14449-12-000-1 Estimate Number: 0036

Date: 06/08/2015
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Pay Period: 05/19/2015
to 06/01/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0420 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 22,201.000 12,036.496
11.500 142.500
12,178.996 $1,638.75 $140,058.45
0425 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,656.000 938.250
/SAND BAGS 250.000 19.750
958.000 $4,937.50 $239,500.00
0430 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,389.000 5,265.770
2.500 .000
5,265.770 $.00 $13,164.43
0518 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 1.000 12.750
950.000 .000
12.750 $.00 $12,112.50
0519 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 930.000 2,205.563
11.500 .000
2,205.563 $.00 $25,363.97
0525 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 107,030.000 8,434.000
0.100 24.000
8,458.000 $2.40 $845.80
0530 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 17,755.000 15,439.000
0.100 348.000
15,787.000 $34.80 $1,578.70
0540 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
3100.000 .000
2.000 $.00 $6,200.00
715+50 LT
0550 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 4.000
1400.000 .000
4.000 $.00 $5,600.00

787+00 LT
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Contract ID: B14449-12-000-1 Estimate Number: 0036

Date: 06/08/2015
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Pay Period: 05/19/2015
to 06/01/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0555 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
700.000 .000
3.000 $.00 $2,100.00
787+00 RT
0560 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 4.000
1400.000 .000
4.000 $.00 $5,600.00
795+00 RT
0570 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1000.000 .000
2.000 $.00 $2,000.00
830+00 RT
0575 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1100.000 .000
3.000 $.00 $3,300.00
830+00 LT
0580 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
2400.000 .000
2.000 $.00 $4,800.00
861+50 RT
0590 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 5.000
700.000 .000
5.000 $.00 $3,500.00
955+50 RT
0595 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1000.000 .000
2.000 $.00 $2,000.00
956+50 LT
0610 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1300.000 .000
3.000 $.00 $3,900.00
1049+50 RT
0615 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
2800.000 .000
2.000 $.00 $5,600.00

1074+00 RT



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0036

Date: 06/08/2015
Page 10 of 16

Pay Period: 05/19/2015
to 06/01/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0619 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 71.000 24.000
200.000 1.000
25.000 $200.00 $5,000.00
0620 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 17.000 36.000
400.000 .000
36.000 $.00 $14,400.00
0630 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 10.000 23.000
250.000 .000
23.000 $.00 $5,750.00
0635 167-1500 WATER QUALITY INSPECTIONS MO 27.000 26.000
75.000 1.000
27.000 $75.00 $2,025.00
0642 170-1000 FLOATING SILT RETENTION BARRIER LF .000 1,509.000
10.200 .000
1,509.000 $.00 $15,391.80
ECTC FANO 1
0643 170-2000 STAKED SILT RETENTION BARRIER LF .000 2,467.000
5.800 .000
2,467.000 $.00 $14,308.60
ECTC FANO 1
Category Amount: $17,131.65 $980,261.05
Category Number: (0060 BRIDGE 1 LT
0800 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cYy 266.000 457.492
25.000 .000
457.492 $.00 $11,437.30
0805 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,025.507
26.810 .000
1,025.507 $.00 $27,493.84
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Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0036

Date: 06/08/2015
Page 11 of 16

Pay Period: 05/19/2015
to 06/01/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 BRIDGE 1LT
0820 500-2100 CONCRETE BARRIER LF 594.000 594.499
24.250 .000
594.499 $.00 $14,416.60
0825 500-3002 CLASS AA CONCRETE CcY 320.000 320.290
475.000 .000
320.290 $.00 $152,137.75
0845 520-2216 PILING, PSC, 16 IN SQ LF 215.000 231.860
45.000 .000
231.860 $.00 $10,433.70
0846 520-2216 PILING, PSC, 16 IN SQ LF .000 82.160
33.750 .000
82.160 $.00 $2,772.90
PILE CUT OFF
0875 520-5000 PILOT HOLES LF 85.000 91.162
120.000 .000
91.162 $.00 $10,939.44
Category Amount: $0.00 $229,631.53
Category Number: (0070 BRIDGE 1 RT
0885 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION cY 266.000 448.047
25.000 .000
448.047 $.00 $11,201.18
0890 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,109.469
26.810 .000
1,109.469 $.00 $29,744.86
0905 500-2100 CONCRETE BARRIER LF 594.000 594.500
24.250 .000
594.500 $.00 $14,416.63
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Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE 1 RT
0936 520-2216 PILING, PSC, 16 IN SQ LF .000 108.450
33.750 .000
108.450 $.00 $3,660.19
PILE CUT OFF
0941 520-2218 PILING, PSC, 18 IN SQ LF .000 63.130
37.500 .000
63.130 $.00 $2,367.38
PILE CUT OFF
Category Amount: $0.00 $61,390.24
Category Number: (0080 BRIDGE 2 LT
0965 207-0203 FOUND BKFILL MATL, TP Il cYy 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
0970 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cYy 315.000 346.259
35.000 .000
346.259 $.00 $12,119.07
0990 500-3002 CLASS AA CONCRETE cYy 293.000 293.013
475.000 .000
293.013 $.00 $139,181.18
1016 520-2216 PILING, PSC, 16 IN SQ LF .000 100.520
33.750 .000
100.520 $.00 $3,392.55
SPEC ITEM PILE CUT OFF
1026 520-2220 PILING, PSC, 20 IN SQ LF .000 241.702
45.000 .000
241.702 $.00 $10,876.59
SPEC PILE CUT OFF
1055 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 880.000 1,031.332
25.000 .000
1,031.332 $.00 $25,783.30
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Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE 2 LT
1060 603-7000 PLASTIC FILTER FABRIC SY 880.000 1,031.333
2.000 .000
1,031.333 $.00 $2,062.67
Category Amount: $0.00 $194,587.23
Category Number: (0090 BRIDGE 2 RT
1065 207-0203 FOUND BKFILL MATL, TP Il cYy 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
1070 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cYy 315.000 367.667
35.000 .000
367.667 $.00 $12,868.35
1075 500-0100 GROOVED CONCRETE SY 1,193.000 1,200.000
1.800 .000
1,200.000 $.00 $2,160.00
1090 500-3002 CLASS AA CONCRETE cYy 305.000 305.001
475.000 .000
305.001 $.00 $144,875.48
1100 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 737.000 737.466
185.000 .000
737.466 $.00 $136,431.21
2RT
1116 520-2216 PILING, PSC, 16 IN SQ LF .000 72.770
33.750 .000
72.770 $.00 $2,455.99
SPEC PILE CUT OFF
1121 520-2218 PILING, PSC, 18 IN SQ LF .000 117.913
37.500 .000
117.913 $.00 $4,421.74

SPEC PILE CUT OFF
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Pay Period: 05/19/2015
to 06/01/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 BRIDGE 2 RT
1126 520-2220 PILING, PSC, 20 IN SQ LF .000 218.368
45.000 .000
218.368 $.00 $9,826.56
SPEC PILE CUT OFF
1155 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SsY 950.000 1,392.944
25.000 .000
1,392.944 $.00 $34,823.60
1160 603-7000 PLASTIC FILTER FABRIC SY 950.000 1,392.944
2.000 .000
1,392.944 $.00 $2,785.89
Category Amount: $0.00 $351,820.69
Category Number: (0100 BRIDGE 3 LT
1225 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 505.000 943.666
25.000 .000
943.666 $.00 $23,591.65
1230 603-7000 PLASTIC FILTER FABRIC SY 505.000 943.666
2.000 .000
943.666 $.00 $1,887.33
Category Amount: $0.00 $25,478.98
Category Number: (0110 BRIDGE 3 RT
1255 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 1,415.000 1,419.950
150.000 .000
1,419.950 $.00 $212,992.50
3RT
1290 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 490.000 907.031
25.000 .000
907.031 $.00 $22,675.78



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14449-12-000-1

Department of Transportation

Estimate Number:

Date: 06/08/2015
Page 15 of 16

Estimate Summary By Project

0036 Pay Period: 05/19/2015

to 06/01/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 BRIDGE 3 RT
1295 603-7000 PLASTIC FILTER FABRIC SY 490.000 907.031
2.000 .000
907.031 $.00 $1,814.06
Category Amount: $0.00 $237,482.34
Category Number: (0120 BRIDGE 4 LT
1315 500-3002 CLASS AA CONCRETE cYy 2,720.000 311.420
475.000 344.420
655.840 $163,599.50 $311,524.00
1330 511-1000 BAR REINF STEEL LB 434,879.000 48,963.000
0.800 54,153.000
103,116.000 $43,322.40 $82,492.80
Category Amount: $206,921.90 $394,016.80
Category Number: (0130 BRIDGE 4 RT
1390 500-3002 CLASS AA CONCRETE CcYy 2,720.000 311.420
475.000 344.420
655.840 $163,599.50 $311,524.00
1405 511-1000 BAR REINF STEEL LB 434,879.000 48,963.000
0.800 54,153.000
103,116.000 $43,322.40 $82,492.80
Category Amount: $206,921.90 $394,016.80
Category Number: 0040 TEMPORARY EROSION CONTROL
1440 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 73.000 101.000
100.000 .000
101.000 $.00 $10,100.00
1445 165-0111 MAINTENANCE OF STONE FILTER RING EA 1.000 3.000
300.000 .000
3.000 $.00 $900.00
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Pay Period: 05/19/2015
to 06/01/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
1450 165-0112 MAINTENANCE OF STONE FILTER BERM LF 930.000 1,296.000
8.000 .000
1,296.000 $.00 $10,368.00
Category Amount: $0.00 $21,368.00
Category Number: (0010 ROADWAY
1510 158-1000 TRAINING HOURS HR 15,000.000 18,989.000
0.800 .000
18,989.000 $.00 $15,191.20
Category Amount: $0.00 $15,191.20
Category Number: 0140 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -101,985.960
1.000 -39,241.960
-141,227.920 $-39,241.96 ($141,227.92)
(IN# 1)
Category Amount: $-39,241.96 $-141,227.92
Category Number: (0060 BRIDGE 1 LT
9130 441-0006 CONC SLOPE PAV, 6 IN SY .000 811.550
46.820 .000
811.550 $.00 $37,996.77
Category Amount: $0.00 $37,996.77
Category Number: (0120 BRIDGE 4 LT
9155 004-0022 EXTRA WORK - LS .000 .567
9805545.000 .068
.635 $666,777.06  $6,226,521.08
MASS CONCRETE SUBSTRUCTURE BRIDGE 4LT/RT
Category Amount: $666,777.06 $6,226,521.08

Project Total Amount: $2,588,327.93

$50,748,982.85



